API SUPERSTORE		2015																	
Project Timeline		FEB		MAR					APR				MAY				
		W3	W4	W1	W2	W3	W4	W5	W1	W2	W3	W4	W1	W2	W3	W4	W5
Project Definition																	
Discussion	1 hour																
Proposal	1 hour																
Agreement	1 hour																
Design																	
Initial design concepts	3 hours																
Client review	1 hour																
Design revisions	3 hours																
Final design approval	1 hour																
Coding																	
Template build	10 hours																
Code validation	2 hours																
Cross browser testing	2 hours																
SEO optimization	2 hours																
Presentation																	
Final tweaks and testing	3 hours																
Completion and Launch!	100%																